

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Central	Phelps	MO 68	5P3030	from 0.3 mile west of I-44 to near West Johnson Street.	1.18	ADA Transition Plan improvements	0	4/2017	122
Central	Camden	US 54	5P3221	1.2 miles west of Rte. Y. Includes safety improvements on Rte. 5 from 0.2 mile south of Rte. 7 north Jct. to 0.7 mile south of Rte. 7 north Jct. in Camden Co. and Rte. W from 0.1 mile north of Welsh Rd. to 0.1 mile south of Welsh Road in Miller Co.	0.985	Safety improvements	0	4/2017	265
Central	Phelps	MO 68	5P3120	from 0.3 mile west of I-44 to Rte. 8 east junction.	5.117	Pavement improvements	0	4/2017	470
Central	Cole	RT J	5S3146	over Rte. 50 near Taos.	0.074	Bridge improvements	1	4/2017	1,183
Central	Cole	RT B	5S3149	from Lorenzo Green Drive in Jefferson City to Rte. 133 in Meta.	19.634	Pavement and shoulder improvements	0	4/2017	4,746
Kansas City	Pettis	RT M	3S3051	over Breakfast Creek and Walnut Creek. Project involves bridges X0221 and	0.193	Bridge improvements	2	4/2017	524

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Kansas City	Pettis	RT M	3S3051	X0223.	0.193	Bridge improvements	2	4/2017	524
Required Letting with 3S3050									
Kansas City	Lafayette	MO 131	3S3052	over Sni-A-Bar Creek. Project involves bridge A0917.	0.2	Bridge improvements	1	4/2017	676
Kansas City	Johnson	MO 58	4P1431	2 miles south of Rte. 50.	0.07	Bridge improvements over Briar Creek	1	4/2017	740
Kansas City	Pettis	RT M	3S3050	over Flat Creek. Project involves bridge X0222.	0.12	Bridge improvements	1	4/2017	896
Required Letting with 3S3051									
Northeast	Ralls	MO 79	2P3118	over Quarry Road 3.5 miles south of Rte. T near Hannibal.	0.018	Bridge deck improvements	1	4/2017	157
Required Letting with 2P3119									
Northeast	Ralls	MO 79	2P3119	over Malaruni Creek just south of Rtes. E and N intersection near Hannibal.	0.025	Bridge deck improvements	1	4/2017	288
Required Letting with 2P3118									
Northeast	Lewis	MO 156	2S3112	over Seeber Branch 0.2 mile west of Rte. D near Newark.	0.057	Replace bridge	1	4/2017	558
Required Letting with 2S3113									

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northeast	Lewis	MO 156	2S3113	over Spees Branch 0.9 mile west of Rte. D near Newark.	0.054	Replace bridge	1	4/2017	686
Required Letting with 2S3112									
Northeast	Montgomery	MO 161	2S3072	over Cuivre River 0.2 mile south of Rte. T near Middletown.	0.105	Replace bridge	1	4/2017	818
Northeast	Pike	MO 79	2P3086	over Buffalo Creek 0.6 mile south of Rte. D near Louisiana.	0.098	Replace bridge	1	4/2017	1,002
Required Letting with 2P3082									
Northeast	Pike	MO 79	2P3082	over Noix Creek 1.1 miles north of Rte. D in Louisiana.	0.111	Replace bridge and ADA Transition Plan improvements	1	4/2017	2,042
Required Letting with 2P3086									
Southeast	Stoddard	MO 51	9S3179	from 0.9 mile south of Rte. 60 to Rte. B.	3.014	Pavement improvements and addition of two foot shoulders	0	4/2017	144
Southeast	Pemiscot	IS 55	9I3108	at various locations along Rte. I-55.	0.117	Bridge rail improvements	5	4/2017	266
Required Letting with 9I3109 9I3111									
Southeast	Madison	US 67	9P3243	at various locations along Rte. 67.	57	Erosion control repairs	0	4/2017	490

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southeast	Carter	RT A	9S3175	from Rte. 60 to Rte. 49.	8.325	Pavement improvements	0	4/2017	490
Required Letting with 9P3162									
Southeast	Pemiscot	IS 55	9I3109	at various locations along I-55.	0.424	Bridge approach repairs	6	4/2017	491
Required Letting with 9I3108 9I3111									
Southeast	Wayne	MO 49	9P3124	over McKenzie Creek. Project involves bridge H0899.	0.066	Bridge improvements	1	4/2017	611
Southeast	St. Francois	US 67	9P3302	at various locations along Rte. 67.	0.438	Bridge rail improvements	6	4/2017	640
Southeast	Wayne	OR 67	9P3132	over Hubble Creek on the northbound ramp of Rte. 67. Project involves bridge A0255.	0.07	Bridge improvements	1	4/2017	728
Southeast	Bollinger	RT CC	9S3151	over Hurricane Creek. Project involves bridge N0851.	0.2	Bridge improvements	1	4/2017	883
Southeast	Butler	MO 158	9S3144	over Cane Creek. Project involves bridge T0169.	0.2	Bridge improvements	1	4/2017	959

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southeast	Various	Various	053017J	in the cities of Campbell, Caruthersville and Poplar Bluff.	0	ADA Transition Plan improvements	0	4/2017	1,288
Southeast	Butler	RT B	9S3249	from Bus. 60 to Rte. 51.	7.198	Pavement improvements and installation of rumble stripes	0	4/2017	1,670
Southeast	Reynolds	MO 21	9P3162	from Rte. K near Ellington to Rte. 49 west of Lesterville and at Rte. K/Union Pacific railroad crossing in Annapolis.	20.346	Pavement improvements, addition of shoulders and railroad crossing upgrade	0	4/2017	4,336
Required Letting with 9S3175									
Southeast	Scott	IS 55	9I3111	from I-57 to N. of Rte. 61/62 (Ristin), 3 miles S. of 162 (Portageville) to 0.8 mile S. of I-155 (Hayti) and 2.6 miles S. of Rte. E (Holland) to Arkansas State line.	31.266	Pavement and safety improvements	0	4/2017	12,732
Required Letting with 9I3109 9I3108									
Southwest	Barry	RT W	7S3178	on Hurlbut Street from Rte. 86 (Gilman Avenue) to Hill Street in Wheaton.	0.582	ADA Transition Plan improvements	0	4/2017	20

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Required Letting with 7P2193I									
Southwest	Greene	MO 744	8P3007C	on West Kearney Street from Rte. 160 (West Bypass) to Rte. 13 (Kansas Expressway).	2.001	ADA Transition Plan improvements	0	4/2017	179
Required Letting with 8P3007B									
Southwest	Jasper	MO 37	7P2193I	from North 17th Street to Clarence Street in Sarcoxie.	0.507	ADA Transition Plan improvements	0	4/2017	251
Required Letting with 7S3178									
Southwest	Greene	MO 744	8P3007B	on East Kearney Street from Loop 44 (Glenstone Avenue) to Rte. 65.	1.947	ADA Transition Plan improvements	0	4/2017	455
Required Letting with 8P3007C									
St. Louis	St. Charles	Various	6P3118	at various locations in St. Charles County.	0	Job Order Contracting for guardrail repair	0	4/2017	298
St. Louis	Various	Various	6P3117	at various locations in Franklin and Jefferson Counties.	0	Job Order Contracting for guardrail repair	0	4/2017	463
St. Louis	Various	Various	0I3003K	at various interstate locations in the St. Louis District.	0	Job Order Contracting for concrete pavement repair	0	4/2017	600

Letting Schedule For Letting of March 24, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
St. Louis	St. Charles	IS 70	6I3197	at eight locations in St. Charles County. Project involves bridges A5406, A6120, A5395, A7132, A5958, A4323, A4320 and A5800.	0.72	Bridge improvements	8	4/2017	670
St. Louis	Jefferson	MO 141	6P3143	at Ridgewood School Road.	0.087	Intersection improvements	0	4/2017	802
St. Louis	St. Louis	IS 170	6P3206	at various locations in the St. Louis District	0.204	Slide repair	0	4/2017	955
St. Louis	Various	Various	6P3198B	at various primary route locations in the St. Louis District.	0	Job Order Contracting for concrete pavement improvements (non-Interstate)	0	4/2017	1,020
St. Louis	St. Louis	IS 270	6I3136	from I-170 interchange to the Chain of Rocks Bridge.	8.489	Pavement improvements	0	4/2017	4,541
Total for March 24, 2017									51,155

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Central	Laclede	IS 44	0I3003R	in Laclede, Pulaski, Phelps and Crawford Counties.	112.217	Job Order Contracting for concrete pavement repair	0	5/2017	150
Central	Cooper	IS 70	0I3003I	in Cooper, Boone and Callaway Counties.	78.03	Job Order Contracting for pavement repair	0	5/2017	250
Central	Various	Various	5P3184	in the southern portion of the Central District.	0	Job Order Contracting for guard cable and guardrail repair on various routes	0	5/2017	510
Central	Laclede	IS 44	0I3003Q	in Laclede, Pulaski, Phelps and Crawford Counties.	112.216	Job Order Contracting for asphalt pavement repair	0	5/2017	525
Central	Crawford	MO 8	5P3135	from 1 mile east of Meramec River to 0.2 mile east of Rte. 19 south junction at Steelville. Includes pavement improvements on Rte. 19 at Steelville from Rte. 8 to near Mill Springs Drive.	9.942	Pavement and ADA improvements	0	5/2017	631
Central	Phelps	RT D	5S3141	over the BNSF Railroad.	0.06	Bridge improvements	1	5/2017	752
Central	Dent	MO 32	5P3104	over Dry Valley Creek.	0.065	Bridge improvements	1	5/2017	908
Central	Gasconade	MO 100	5P3099	over Little Berger Creek.	0.07	Bridge improvements	1	5/2017	992

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Central	Callaway	US 63	5L3075C	over the Katy Trail, 3 miles north of Rte. 54.	0.1	Bridge improvements on the southbound lanes	1	5/2017	1,097
Central	Washington	MO 8	5P3115	from Rte. AA to St. Francois County.	19.3	Pavement improvements	0	5/2017	3,122
Central	Callaway	US 54	5P3119	from 2.2 miles south of Rte. BB to I-70 near Fulton. Project includes safety improvements from 0.1 mile west of Rte. W to I-70 at Kingdom City.	28.863	Bridge improvements	9	5/2017	9,421
Kansas City	Various	Various	3S3079	at various locations in the rural Kansas City District.	0	Chevron sign installations	0	5/2017	192
Kansas City	Platte	RT Z	4S3226	at Gove Creek Tributary.	0.04	Replace culvert on Rte. Z	0	5/2017	210
Kansas City	Various	Various	3P3069	at various locations on Rte. 50 and Rte. 65.	0	Signal fiber interconnect improvements	0	5/2017	392
Kansas City	Platte	MO 9	4S3208	from I-635 to Rte. 169.	1.332	Install median guard cable	0	5/2017	440
Required Letting with 4S3207									

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Kansas City	Lafayette	US 24	3P3057	at Rte. 131 south of Wellington.	0.4	Intersection improvements	0	5/2017	722
Kansas City	Saline	RT H	3S3067	over Salt Fork Creek. Project involves bridge R0543.	0.09	Bridge improvements	1	5/2017	895
Kansas City	Platte	MO 152	4S3207	from I-435 to Congress Ave.	4.81	Install median guard cable	0	5/2017	1,071
Required Letting with 4S3208									
Kansas City	Johnson	MO 131	3P3077	at Rte. 131.	1.304	Safety and intersection improvements	0	5/2017	1,608
Kansas City	Clay	RT C	4P3051B	from Rte. 92 to Rte. CC.	6.67	Pavement improvements, shoulder additions and edge line rumbles	0	5/2017	1,622
Required Letting with 1S3088									
Kansas City	Johnson	RT AA	3S3070	on Rte. AA from Rte. 50 to Rte. 58 and on Rte. VV from County Road 871 to Rte. 58.	13.694	Pavement improvements	0	5/2017	2,685
Northeast	Marion	US 61	2P3164	on horizontal curves at Rtes. 24 and 61 interchange at Taylor.	0.49	Pavement treatment for safety improvements	0	5/2017	204
Northeast	Montgomery	IS 70	0I3003J	from the Callaway County line to the St. Charles County line.	38.599	Job Order Contracting for pavement repair	0	5/2017	250

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northeast	Randolph	US 63	2P3058C	on southbound lanes over Norfolk Southern Railway 2.6 miles north of Rte. B near Clark.	0.043	Bridge improvements	1	5/2017	860
Northwest	Various	Various	1P3022	at various major route locations in the Northwest District.	0	Job Order Contracting for guard cable and guardrail repair	0	5/2017	350
Northwest	Clinton	RT C	1S3088	from Rte. 116 in Plattsburg to Rte. CC in Clay County.	8.634	Pavement and shoulder improvements	0	5/2017	851
Required Letting with 4P3051B									
Northwest	Buchanan	MO 6	1S3092	from I-29 to Rte. AC (Riverside Road) in St. Joseph.	1.423	Pavement improvement	0	5/2017	976
Permitted Letting with 1S3096									
Northwest	Buchanan	MO 6	1S3096	from Woodbine Road to Rte. AC (Riverside Road) in St. Joseph. Project does not include I-29 overpass bridge.	1.62	ADA Transition Plan improvements to sidewalks, ramps and signals	0	5/2017	1,578
Permitted Letting with 1S3092									
Northwest	Buchanan	RT DD	1S2192	over I-29, 1 mile east of Rte.	0.066	Replace bridge	1	5/2017	2,975

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northwest	Buchanan	RT DD	1S2192	371 near Faucett.	0.066	Replace bridge	1	5/2017	2,975
Southeast	Various	Various	9P3304	at various locations in Southeast District.	0	Install chevrons	0	5/2017	311
Southeast	Cape Girardeau	RT EE	9S3138	over Little River Drainage Ditch No. 15. Project involves bridge A0907.	0.1	Bridge improvements	1	5/2017	350
Southeast	Scott	RT A	9S3150	over Caney Creek. Project involves bridge T0341.	0.2	Bridge improvements	1	5/2017	384
Southeast	Oregon	RT V	9S3136	over Janes Creek. Project involves bridge R0425.	0.1	Bridge improvements	1	5/2017	526
Southeast	Oregon	RT V	9S3137	over Mill Creek. Project involves bridge R0426.	0.1	Bridge improvements	1	5/2017	556
Southeast	Perry	RT A	9S3141	over Indian Creek. Project involves bridge S0177.	0.2	Bridge improvements	1	5/2017	823
Southeast	Scott	IS 55	9I3127	on southbound I-55 at I-57 interchange.	0.109	Bridge improvements	1	5/2017	1,078
Southwest	Benton	MO 7	5P0933	over the Osage River 1.4	0.216	Bridge improvements	1	5/2017	1,154

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southwest	Benton	MO 7	5P0933	miles west of Rte. 65 north junction.	0.216	Bridge improvements	1	5/2017	1,154
Southwest	Taney	MO 76	7S3087C	over Caney Creek.	0.056	Bridge improvements	1	5/2017	1,169
Required Letting with 7S3087B 7S3087									
Southwest	Taney	MO 76	7S3087	over Kentucky Creek.	0.07	Bridge improvements	1	5/2017	1,247
Required Letting with 7S3087B 7S3087C									
Southwest	Greene	IS 44	8I3055	from Rte. 160 (West Bypass) to Rte. H/Loop 44 (Glenstone Avenue).	5.692	Safety improvements on freeway ramps	0	5/2017	1,511
Southwest	Taney	MO 76	7S3087B	over Beaver Creek.	0.095	Bridge improvements	1	5/2017	1,547
Required Letting with 7S3087C 7S3087									
Southwest	Various	Various	8P3100	at various intersections in the urban Southwest District.	0	Intersection improvements to off-set left turns	0	5/2017	1,738
Southwest	Lawrence	BU 60	7S3000	over BNSF Railway.	0.112	Bridge improvements	1	5/2017	2,009
Southwest	Greene	MO 360	8P3102	at various locations on Rte. 60 (James River Freeway) from 0.2 mile west of Rte. MM to Rte. 65.	12.477	Pavement and operational improvements on ramps	0	5/2017	3,499

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southwest	Taney	MO 76	8P2226	over Bull Shoals Lake.	0.23	Bridge improvements	1	5/2017	7,066
St. Louis	St. Charles	CST HAWK RIDGE TRAIL	6S3100B	in O'Fallon. Not on state system. Companion project to 6S3100.	0.045	Intersection improvements at Hawks Ridge Trail	0	5/2017	46
Required Letting with 6S3100									
St. Louis	St. Charles	RT J	6S3209	on Rte. J from Common Field Street to Rte. 94, and on Rte. Y from Flatwood Road to Rte 79.	7.072	Pavement improvements	0	5/2017	199
St. Louis	St. Louis	RP IS270W TO MO364E	6S3199	on seven locations in counties of Franklin, St. Charles, St. Louis, and St Louis City.	1.704	High friction surface treatments	0	5/2017	531
St. Louis	St. Charles	RT N	6S3100	at Hawks Ridge Trail in O'Fallon.	0.301	Intersection improvements	0	5/2017	986
Required Letting with 6S3100B									
St. Louis	Various	Various	6P3194	in the St. Louis District. Design Build project.	0	Safety improvements on various routes	0	5/2017	21,280

Letting Schedule For Letting of April 21, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Total for April 21, 2017									84,249

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Central	Morgan	RT M	5S0861B	over Haw Creek, 0.4 mile east of the Pettis/Morgan County line.	0.034	Bridge painting	1	6/2017	69
Required Letting with 5S3052B									
Central	Pulaski	MO 17	5P3190	0.1 mile north of I-44.	0.1	Repair slide	0	6/2017	104
Required Letting with 5M0276									
Central	Pulaski	RT F	5M0276	0.4 mile west of Bus. 44 at St. Robert.	0.023	Repair slide	0	6/2017	107
Required Letting with 5P3190									
Central	Cooper	RT Z	5S3052B	over Heaths Creek, 1.9 miles south of I-70.	0.037	Bridge painting	1	6/2017	148
Required Letting with 5S0861B									
Central	Laclede	MO 5	5P3203	over I-44 at Lebanon.	0.07	Bridge painting	1	6/2017	270
Central	Camden	OR 54	5S3139	over Linn Creek.	0.184	Bridge improvements	1	6/2017	900
Central	Camden	RT D	5S3142	over Bank Branch.	0.1	Bridge improvements	1	6/2017	961
Central	Boone	RT B	5S3155	from Brown Station Road to the bridge over Loop 70 in Columbia.	4.414	Pavement improvements	0	6/2017	1,450

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Central	Boone	MO 763	5S3159	from Bus. 70 to Rte. 740 in Columbia.	2.028	Pavement improvements	0	6/2017	1,843
Kansas City	Lafayette	IS 70	0I3003H	in Lafayette and Saline Counties.	57.53	Job Order Contracting for asphalt pavement repair	0	6/2017	250
Kansas City	Various	Various	4P3231	at various locations in the urban Kansas City District.	0	Safety improvements	0	6/2017	263
Kansas City	Various	Various	4P3228	throughout the urban Kansas City District.	0	Pavement striping at various intersections	0	6/2017	343
Kansas City	Lafayette	RT Z	3P3085B	at Rte. TT intersection.	0.202	To improve safety	0	6/2017	350
Kansas City	Various	Various	3I3004	at various locations in the rural Kansas City District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2017	598
Kansas City	Pettis	US 65	3P3030	over Muddy Creek. Project involves bridge A0809.	0.091	Bridge improvements	1	6/2017	874
Kansas City	Various	Various	0I3003F	at various interstate locations in the urban Kansas City District.	0	Job Order Contracting for asphalt pavement repair	0	6/2017	1,000

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Kansas City	Various	Various	0I3003G	at various interstate locations in the urban Kansas City District.	0	Job Order Contracting for concrete pavement repair	0	6/2017	1,000
Kansas City	Jackson	IS 470	4I3168	at various locations from Blue Ridge Blvd. to I-70. Project involves twin bridges A1349, A1346, A1347, A2145, A2147, A2149, A2150, A2443, and single bridges A2143, A2142, A2144, A3408, A2122.	14.981	Bridge improvements	16	6/2017	9,420
Northeast	Various	Various	2P3093	at various locations in the Northeast District.	0	Job Order Contracting for guardrail repair	0	6/2017	135
Northeast	Shelby	RT N	2S3117	on Rte. N over Salt River and Rte. W over Tiger Fork North River in Shelby Co.	0.055	Bridge maintenance	2	6/2017	173
Northeast	Montgomery	IS 70	2I3092	on I-70 in Montgomery and Warren Counties, Rte. T in Ralls County and Rte. 36 in Macon County.	40.125	Job Order Contracting for guard cable repair	0	6/2017	250
Northeast	Macon	RT C	2S2164	over Claybank Creek 0.1 mile	0.071	Replace bridge	1	6/2017	498

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northeast	Macon	RT C	2S2164	south of Rte. FF near Bevier.	0.071	Replace bridge	1	6/2017	498
Northeast	Lincoln	US 61	2P3106	at Rte. B and Rte. E near Troy.	0.701	Intersection improvements	0	6/2017	1,084
Required Letting with 2P3116									
Northeast	Lincoln	US 61	2P3058B	on southbound lanes over Big Creek 1.5 miles south of Rte. U near Moscow Mills.	0.102	Replace bridge deck	1	6/2017	2,091
Northwest	Buchanan	US 169	1S3143	at three intersections in St. Joseph. Two locations on Belt Hwy. at Wal-Mart South entrance and Commons Drive. Third location on Rte. AC at Pickett Road.	0.15	ADA Transition Plan improvements	0	6/2017	334
Northwest	Holt	IS 29	1P3023C	over Davis Creek and abandoned railroad, 0.2 mile and 0.3 mile south of Rte. 118 near Mound City.	0.071	Bridge improvements	4	6/2017	1,401
Southeast	Ste. Genevieve	IS 55	0I3003S	from the Jefferson County line to Rte. 60 in Scott County and all of I-57 in Missouri.	121.109	Job Order Contracting for concrete pavement repair	0	6/2017	125

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southeast	Ste. Genevieve	IS 55	0I3003T	from the Jefferson County line to Rte. 60 in Scott County and all of I-57 in Missouri.	121.109	Job Order Contracting for asphalt pavement repair	0	6/2017	125
Southeast	Scott	IS 55	0I3003U	from Rte. 60 in Scott County to the Arkansas State line and all of I-155.	76.991	Job Order Contracting for concrete pavement repair	0	6/2017	125
Southeast	Scott	IS 55	0I3003V	from Rte. 60 in Scott County to the Arkansas State line and all of I-155.	76.991	Job Order Contracting for asphalt pavement repair	0	6/2017	125
Southeast	Various	Various	9P3072	at various locations in the Southeast District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2017	250
Southeast	Reynolds	MO 34	9P3303	on Rte. 34 from Rte. 21 to Wayne County and on Rte. M from Bus. 67 to end of maintenance.	18.356	Pavement improvements	0	6/2017	294
Southeast	Mississippi	RT C	9S3139	over Lateral Ditch No. 4. Project involves bridge X0055.	0.1	Bridge improvements	1	6/2017	320

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southeast	Ozark	US 160	9P3169	from 0.9 mile east of CRD 530 to 0.3 mile west of North Fork River.	0.833	Installation of guardrail	0	6/2017	368
Southeast	Cape Girardeau	US 61	9S3135	over Poor Creek. Project involves bridge K0684.	0.11	Bridge improvements	1	6/2017	622
Southeast	Ozark	RT JJ	9S3143	over Little Creek. Project involves bridge N0171.	0.2	Bridge improvements	1	6/2017	640
Southeast	Stoddard	RT K	9S3069	over Castor River. Project Involves Bridge S0168.	0.073	Bridge improvements	1	6/2017	692
Southeast	Mississippi	MO 102	9S3142	over Drainage Ditch No. 2. Project involves bridge T0544.	0.2	Bridge improvements	1	6/2017	857
Southeast	Butler	MO 53	9P3071	over St. Francis River and Overflow.	1.19	Bridge replacements	2	6/2017	5,937
Southeast	Scott	IS 55	0I0956	south of Scott City.	3.231	Build new interchange and connector roads	1	6/2017	12,058
Southwest	Taney	MO 76	8P2386	at Lakeshore Drive near Hollister.	0.112	Safety improvements	0	6/2017	47

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Required Letting with 7P3098 7P3161									
Southwest	Stone	MO 76	7P3098	on curves near Deerfoot trail east of Cape Fair.	0.228	Safety improvements	0	6/2017	83
Required Letting with 7P3161 8P2386									
Southwest	Jasper	IS 44	7P2229B	on I-44 and I-49 in Jasper and Vernon counties.	0.14	Preventive maintenance on bridges	3	6/2017	173
Southwest	Taney	US 160	7P3161	near Silver Creek Road and at Rte. H.	0.544	Safety improvements	0	6/2017	201
Required Letting with 7P3098 8P2386									
Southwest	Various	Various	7P3196	on various routes in the rural Southwest district.	0	Install chevron signs at various curves	0	6/2017	529
Southwest	Various	Various	8P2243	at various locations in the urban Southwest District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2017	750
Southwest	Lawrence	MO 97	7S0526	over Center Creek 3 miles south of I-44.	0.197	Bridge improvement	1	6/2017	772
Required Letting with 7P2228H 7P2228I									
Southwest	Henry	MO 52	7P2229D	in Henry, Polk and St. Clair counties.	0.264	Preventive maintenance on bridges	5	6/2017	792

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Southwest	Lawrence	MO 96	7P2228H	over Dry Fork Creek.	0.045	Bridge improvements	1	6/2017	842
Required Letting with 7P2228I 7S0526									
Southwest	Lawrence	MO 96	7P2228I	over Stahl Creek.	0.067	Bridge improvements	1	6/2017	857
Required Letting with 7P2228H 7S0526									
Southwest	Vernon	RT B	7P2229C	in Barton, Dade, Jasper and Vernon counties.	0.316	Preventive maintenance on bridges	7	6/2017	901
Southwest	Greene	US 60	8P3094	on James River Freeway from 0.3 mile south of I-44 to Rte. 65.	13.411	Guardrail improvements	0	6/2017	1,412
Southwest	Various	Various	8P2240	at various locations in the rural Southwest District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2017	1,700
Southwest	McDonald	RT E	7S0534	over Big Sugar Creek.	0.412	Bridge improvements	1	6/2017	1,825
Southwest	Greene	US 65	8P3036	at Rte. YY (Division Street).	1.2	Interchange improvements	2	6/2017	2,682
Southwest	Greene	US 60	8P3056	at various intersections on Rtes. 413/60 from Rte. 174 in Republic to 0.5 mile west of Rte. 160 (West Bypass) in Springfield.	6.968	Safety improvements	0	6/2017	3,137

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
St. Louis	Various	Various	6M0263	throughout the St. Louis District.	0	Repair damaged pavement loops for traffic signals	0	6/2017	100
St. Louis	Jefferson	CRD OLD HWY 21	6S3174	at Konert Road.	0.02	Install new signal	0	6/2017	159
St. Louis	Franklin	SP 185	6M0264	from Rte. 185 to end of maintenance.	2.211	Pavement improvements	0	6/2017	304
St. Louis	St. Charles	RP US61N TO PITMAN AVE	6P3179	at Rte. 61 interchange with Pitman Avenue.	0.072	Signal improvements	0	6/2017	304
St. Louis	St. Louis	OR 44	6P2306B	over the Meramec River.	0.099	Removal of the remainder of the bridge	1	6/2017	328
St. Louis	St. Louis	MO 340	6M0266	from Rte. 100 to Lea Oak Drive.	3.83	Mill and fill the shoulders and approaches	0	6/2017	377
St. Louis	St. Louis	MO 141	6P3164	from Casino Center Drive to River Valley Drive.	2.478	Install guard cable	0	6/2017	440
St. Louis	Franklin	RT B	6S3216	from Trail Drive to Etlah Road.	4.706	Pavement improvements and slide repair	0	6/2017	949

Letting Schedule For Letting of May 19, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Total for May 19, 2017									68,118

Letting Schedule For Letting of June 16, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Kansas City	Various	Various	4P3117	at various locations in the urban Kansas City District.	0	Job Order Contracting for fence repair	0	7/2017	102
Kansas City	Various	Various	4I3150	at various locations in the urban Kansas City District.	0	Job Order Contracting for lighting repair	0	7/2017	408
Kansas City	Various	Various	4P3060	at various major route locations in the urban Kansas City District.	0	Job Order Contracting for asphalt pavement repair	0	7/2017	500
Kansas City	Various	Various	4P3061	at various major route locations in the urban Kansas City District.	0	Job Order Contracting for concrete pavement repair	0	7/2017	500
Kansas City	Various	Various	4P3062	at various locations in the urban Kansas City District.	0	Job Order Contracting for bridge repairs	0	7/2017	1,500
Kansas City	Various	Various	4I3011	at various locations in the urban Kansas City District.	0	Job Order Contracting for guard cable and guardrail repair	0	7/2017	3,843
Kansas City	Jackson	IS 435	4I2337	from the Kansas State line to I-49. Project involves twin bridges A1240, A1662, A1427, and A0610.	3.614	Bridge and corridor improvements	8	7/2017	62,065

Letting Schedule For Letting of June 16, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northwest	Clinton	MO 116	1S3125	over McGuire Creek, 1.7 miles west of Rte. 169 near Gower.	0.02	Replace bridge	1	7/2017	196
Northwest	Atchison	US 136	1P3101	over East Fork Little Tarkio Creek, 0.5 mile west of the Nodaway County line near Tarkio.	0.08	Replace bridge	1	7/2017	780
Northwest	Linn	US 36	2P2210	in the westbound lane from west of West Yellow Creek to west of Mussel Fork Creek, near Bucklin.	9.895	Shoulder improvements	0	7/2017	1,471
Northwest	Dekalb	US 36	1P3086	in the westbound lane 0.2 mile east of Rte. 33 near Osborn.	0.408	Reconstruct the horizontal curve	0	7/2017	2,899
Northwest	Andrew	US 71	1P3102	in disconnected sections from north of Rte. A (Nodaway County) to south of Rte. 48 (Andrew County).	11.781	Pavement improvement	0	7/2017	5,098
Northwest	Atchison	IS 29	1I3085	from Iowa State line to Rte. 111 near Rock Port.	16.531	Pavement and shoulder improvements	0	7/2017	6,128

Letting Schedule For Letting of June 16, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northwest	Holt	IS 29	113093	from Rte. W to Rte. 118 at Mound City.	15.239	Pavement and shoulder improvement	0	7/2017	7,179
St. Louis	Franklin	MO 47	6S3207	from Norwood Trailer Drive to 3rd Street in Washington, MO.	1.524	Pavement improvements and guardrail upgrades	0	7/2017	495
St. Louis	Jefferson	MO 21	6P0876R	between Old Rte. 21 and Klable Road.	1.73	Drainage improvements	0	7/2017	798
St. Louis	St. Louis City	RP IS70W TO BROADWAY	6I3205	at I-70 westbound exit ramp to Broadway and along Broadway.	0.486	Interchange improvements	1	7/2017	1,308
St. Louis	Franklin	MO 47	6S3161	from Commercial Avenue in St. Clair to Norwood Trailer Drive.	12.799	Pavement improvements and guardrail upgrades	0	7/2017	1,981
St. Louis	St. Charles	US 61	6P3071	from north of Peine Road to north of Rte. A in Wentzville.	2.52	New interchange at Rte. P and Peine Road and safety improvements at median crossovers	1	7/2017	10,600
Total for June 16, 2017									107,851

Letting Schedule For Letting of August 18, 2017

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Contract Estimate
Northwest	Gentry	US 136	1P3006	from 1.1 miles east of Rte. 169 to 0.5 mile west of Rte. C in Albany.	3.856	Pavement improvement	0	9/2017	825
Northwest	Dekalb	US 36	1P3105	from east of Rte. 31 to Rte. 33 (north) near Osborn.	10.498	Pavement and shoulder improvements on eastbound lanes	0	9/2017	1,961
Northwest	Dekalb	US 36	1P0918	in eastbound lane from east of Grindstone Creek to Caldwell County line, and westbound lane from Rte. C to Caldwell County line near Cameron.	5.466	Pavement improvement	0	9/2017	2,074
Northwest	Holt	IS 29	1I3020	over the Nodaway River, 0.8 miles south of Rte. 59 near Oregon.	0.163	Replace bridge deck in southbound lane	1	9/2017	2,466
Southwest	Greene	OR 65	8P0850B	east of Rte. 65.	0.214	Relocate Eastgate Avenue (east outer road) intersection	0	9/2017	2,225
St. Louis	St. Charles	IS 70	6I2418	from Woodlawn Ave. to TR Hughes Blvd. including Main St. intersections.	5.418	Restripe lanes, improve interchanges, construct outer roads and sidewalks	2	9/2017	10,773

Total for August 18, 2017

20,324