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Missouri Highways and Transportation Commission Policies 
 

 
Category:  FINANCIAL 
Subcategory:  Capital Improvements 
   
 
 
CAPITAL IMPROVEMENTS 

A Capital Improvement Plan will be presented to the Commission through the budget process.  
 

a. Bids/Contracts:  The Director, Chief Financial Officer, Chief Engineer, or Assistant 
Chief Engineer are authorized to approve bids and execute contracts for capital 
improvements, except that the total expenditures cannot exceed the total amount of the 
Commission-approved Capital Improvement Plan.  In addition, the Director of General 
Services is authorized to approve bids and execute contracts for capital improvements 
for projects amounting to $200,000 or less and may delegate this authority to others 
under his/her supervision by written advisory filed in the General Services Division.  
This approval is subject to concurrent or prior approval of the Office of Administration 
and/or the Board of Public Buildings, where applicable. 

 
b. Capital Improvement Plan Construction Change Orders:  Change orders may be 

executed as delegated by the Chief Financial Officer through a written advisory to the 
General Services Director; however, revisions in the contract amounts meeting any of 
the three following criteria must be approved by the Chief Financial Officer, Chief 
Engineer, or Assistant Chief Engineer:  (1) additions greater than 50% if the original 
contract amount was $250,000 or less; (2) additions greater than 25% if the original 
contract amount was greater than $250,000; or (3) additions greater than $500,000.   

 
Effective Date:  November 7, 2013 
Supersedes Policy Dated: April 3, 2012 – EOD, Paragraph C2 
Last Reaffirmed:    
Date of Origin:  January 17, 1997 
 
Related Commission Minutes:  January 17, 1997; January 12, 2011-EOD; April 3, 2012-EOD; November 7, 2013 – 
Comprehensive Policy Review. 
 
 
 
 
 
 
 
 
 
 
 


	A Capital Improvement Plan will be presented to the Commission through the budget process.

