



Missouri Highways and Transportation Commission Policies

Category: HIGHWAYS
Subcategory: Construction
Sub-Subcategory: Contract Administration

CONSTRUCTION CHANGE ORDERS

Change orders may be executed as specified in MoDOT's Engineering Policy Guide; however, revisions in the contract amounts meeting any of the three following criteria must have the concurrent approval of the Chief Engineer and Chief Financial Officer OR the Assistant Chief Engineer and the Chief Financial Officer: (1) additions greater than 50% if the original contract amount was \$500,000 or less; (2) additions greater than 25% if the original contract amount was greater than \$500,000; or (3) additions greater than \$1,000,000.

Effective Date: April 3, 2012 – EOD, Paragraph B2

Supersedes Policy Dated: January 12, 2011 - EOD

Last Reaffirmed: November 7, 2013

Date of Origin: May 11, 1942

Related Commission Minutes: May 11, 1942; June 3, 1988; February 10, 1994; October 7, 1994; July 10, 2001; December 10, 2004 (title changes only); January 12, 2011-EOD; April 3, 2012-EOD; November 7, 2013 – Comprehensive Policy Review.