
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix F 
Agency Coordination Plan 



 

 
AGENCY COORDINATION PLAN 

East Columbia Environmental Impact Statement 
 

 
 

Prepared for 

 

U.S. Department of Transportation 
Federal Highway Administration (Missouri Division) 

and 
Missouri Department of Transportation 

 
 

In cooperation with  
 

City of Columbia, Missouri 
and 

Boone County, Missouri 
 

MoDOT Job J5S0636 
 
 

Original: May 2007 
Last Revised: October 2007 



East Columbia EIS Coordination Plan  Table of Contents 

TABLE OF CONTENTS 

Page No. 

1.0 Purpose of Coordination Plan.........................................................................1-1 

2.0 Project Background .........................................................................................2-1 

3.0 Initial Coordination ..........................................................................................3-1 
3.1 Notice of Intent...........................................................................................3-1 

3.2 Cooperating and Participating Agencies ....................................................3-1 
3.2.1 Cooperating Agencies .....................................................................................

  3-2

3-2
3-2
3-3
3-4

4-2
4-3
4-4
4-5
4-5

4-6

3.2.2 Participating Agencies .....................................................................................
  

3.2.3 Other Interested Agencies and Organizations...........................................  
3.2.4 Local Agencies and Organizations ............................................................  
3.2.5 Section 106 Early Coordination .................................................................  

4.0 Agency Coordination.......................................................................................4-1 

4.1 Environmental Streamlining Collaboration Points ......................................4-1 
4.1.1 Collaboration Point 1 - Purpose and Need ................................................  
4.1.2 Collaboration Point 2 – Project Alternatives to be Evaluated ....................  
4.1.3 Collaboration Point 3 – Preferred Alternative and Preliminary Mitigation ..  
4.1.4 Collaboration Point 4 – DEIS Document ...................................................  
4.1.5 Collaboration Point 5 - FEIS ......................................................................  

4.2 Other Opportunities for Agency Involvement .............................................  
4.2.1 Newsletters................................................................................................  4-6

4-64.2.2 Agency and Public Scoping Meetings .......................................................  
4.2.3 Project Website .........................................................................................  4-6

4-6
4-6

4.2.4 Project Information Meetings.....................................................................  
4.2.5 Project Study Team Workshops ................................................................  

Appendix A List of Agencies and Organizations ..................................................... 1 
 

LIST OF TABLES 

Page No. 

Table 1 Lead, Cooperating and Participating Agencies ........................................................  3-3

 

LIST OF FIGURES 

Page No. 

Figure 1 Study Area Map .......................................................................................................2-1 

 TOC-1 



East Columbia EIS Agency Coordination Plan  Purpose of Agency Coordination Plan 

 1-1 

1.0 PURPOSE OF AGENCY COORDINATION PLAN 1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

This Coordination Plan is intended to define the process by which the Project Study Team, which consists 

of representatives from the Missouri Department of Transportation (MoDOT), the City of Columbia, 

Boone County, and the Project Consultant will communicate information about the East Columbia 

Environmental Impact Statement (EIS) project to the Lead, Cooperating, Participating and Other 

Interested agencies and to the public.  The plan also identifies how input from agencies and the public 

will be solicited and considered.   

Since the Federal Highway Administration (FHWA) is expected to provide funding for this project, 

FHWA serves as the Lead Agency for the project.  MoDOT, as the direct recipient of federal funds for the 

project, is a Co-Lead Agency.  The City of Columbia and Boone County, who have contributed to 

funding for this project, are also Co-Lead agencies that are providing overall guidance and management 

of this project.  The four parties listed above are part of a project designated Core Management 

Committee for this project and have signed a partnering agreement specifically for this project. 

Section 6002 of the Safe, Accountable, Flexible, Efficient Transportation Equity Act – A Legacy for 

Users (SAFETEA-LU) of 2005 requires that the Lead agencies establish a plan for coordinating public 

and agency participation and comment during the environmental review process.  This plan has been 

prepared in response to that requirement. 

This Agency Coordination Plan: 

• Identifies the early coordination efforts 

• Identifies Cooperating and Participating Agencies to be involved in agency coordination 

• Establishes the timing and form for agency involvement in defining the project’s purpose and 

need, the range of alternatives to be investigated, study methodologies, input on the selection of 

the preferred alternative and mitigation strategies, and in reviewing the draft environmental 

impact statement (DEIS) 

• Identifies the public involvement activities that will also provide opportunities for agency 

involvement 

 

The Coordination Plan will be updated periodically to reflect any changes to the project schedule and 

other items that typically require updating over the course of the project. 
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2.0 PROJECT BACKGROUND 1 
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The East Columbia EIS is being prepared to address transportation needs in the City of Columbia and 

Boone County.  The Study Area for this project is bounded by US Route 63 on the west, Rangeline Road 

on the east, Interstate 70 (I-70) on the north and Route AC (New Haven Road) on the south.  The location 

of the Study Area is shown in Figure 1.  Other key roads in the Study Area include Route WW 

(Broadway), Keene Street, St. Charles, Richland, and Rolling Hills. 

As a part of this study, a Purpose and Need document has been prepared and is being refined based on 

input from agencies and the public.  The purpose of the project, as currently defined, is to satisfy an 

increase in forecasted traffic demand while improving safety consistent with best design practices.  

Proposed improvements will take into account the needs of MoDOT, the City of Columbia, Boone 

County and residents, along with the consideration of the social, environmental and cultural resource 

impacts of these improvements. 

Alternatives to be evaluated are expected to include:   

(1) No-Build  

(2) Transportation System Management (TSM) activities; 

(3) Upgrades to the existing roadways 

(4) One or more alternatives that would construct a new roadway on new location  

The alternatives to be investigated in the EIS are being developed and refined based on input from 

agencies and the public during the initial coordination and scoping period along with subsequent agency 

and public involvement opportunities. 
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2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

18 

19 

20 

21 

22 

23 

25 

26 

27 

Section 6002 of SAFETEA-LU established a new, streamlined environmental review process for highway 

projects.  As part of the streamlining, a new category of "participating agencies" was added to allow more 

state, local, and tribal agencies a formal role and rights in the environmental process.  Implementation of 

SAFETEA-LU directed the retroactive application of procedures  to projects that started after August 9, 

2005.  This project falls within that timeframe since the project consultant contract was signed in October 

2005 and the Notice of Intent to prepare an EIS was published by FHWA in February 2006.   

FHWA guidance on how to implement Section 6002 SAFETEA-LU requirements was not available at the 

beginning of the project but has been developing since the inception of SAFETEA-LU.  As a result , 

projects such as the East Columbia EIS have had to complete SAFETEA-LU requirements after the start 

of the study.  Accordingly there are steps in the SAFETEA-LU process associated with this Coordination 

Plan that will occur out of sequence than what would normally occur if SAFETEA-LU was implemented 

at the start of the project.  On August 28, 2006, in conformance with the provisions specified in Section 

6002 of SAFETEA-LU, MoDOT formally notified FHWA in writing of its intent to initiate the EIS 

process for this project.  Additional guidance on developing Coordination Plans for Agency and Public 

Involvement has been received and this document has been prepared to fulfill Section 6002 requirements.  

3.1 Notice of Intent 17 

Following the project initiation, FHWA, with assistance from MoDOT, prepared a Notice of Intent (NOI) 

to Prepare an Environmental Impact Statement, as required by the Council on Environmental Quality 

(CEQ) regulations 40 Code of Federal Regulations (CFR) 1501.7.  The NOI was published in the Federal 

Register on February 27, 2006.   

Media releases were sent to project area newspapers, providing notification of the preparation of the EIS. 

The newspapers were the Missouri Tribune and Columbia Missourian. 

3.2 Cooperating and Participating Agencies 24 

MoDOT sent letters to nine agencies to invite them to become a Cooperating Agency or Participating 

Agency for this project.  Responses to the letters resulted in one Cooperating Agency and three 

Participating Agencies. 
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3.2.1 Cooperating Agencies 1 

Cooperating Agencies are those governmental agencies specifically requested by the Lead Agency to 

participate during the environmental evaluation process for the project.  FHWA’s regulations (23 CFR 

771.111(d)) require that those federal agencies with jurisdiction by law (with permitting or land transfer 

authority) be invited to be Cooperating Agencies for an EIS.  The Cooperating Agency for this project is 

the US Army Corps of Engineers.  The Cooperating Agency is also invited to be a Participating Agency. 
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If new information reveals the need to request another agency to serve as a Cooperating Agency, then 

MoDOT in consultation with FHWA will extend that agency an invitation.   

3.2.2 Participating Agencies 9 

SAFETEA-LU (Section 6002) created a new category of agencies in the environmental review process 

for EISs, known as Participating Agencies.  These are federal and non-federal governmental agencies that 

may have an interest in the project because of their jurisdictional authority, special expertise and/or 

statewide interest.  Nine federal and state agencies were invited to participate in the environmental review 

of the project.  In addition to the Corps of Engineers as a Cooperating Agency, three other federal and 

state agencies have agreed to be Participating Agencies for this project.  The designated Participating 

Agencies are shown in Table 1, along with the Lead and Co-Lead agencies. 

If, during the progress of the project, new information indicates that an agency not previously requested to 

be a Participating Agency does indeed have authority, jurisdiction, acknowledged expertise or 

information relevant to the project, then MoDOT, in consultation with FHWA, will promptly extend an 

invitation to that agency to be a Participating Agency.  MoDOT and FHWA will consider whether this 

new information affects any previous decisions on the project.   

3.2.3 Other Interested Agencies and Organizations 22 

Several agencies were invited to be Participating Agencies, but for various reasons declined.  These 

agencies will still be involved with the EIS review process by being on the project mailing list, will be 

points of contact for data required for the EIS, and be furnished copies of the Draft and Final EIS for 

review and comment.  The five agencies included in this category include:  the Federal Emergency 

Management Agency, U.S. Department of the Interior – Fish and Wildlife Service, the Missouri 

Department of Conservation, and the Missouri Emergency Management Agency.  The U.S. Coast Guard 

responded that they have no official concerns with the project and requested to be removed from the 

mailing list. 
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Table 1 Lead, Cooperating and Participating Agencies 1 

Agency Agency 
Role 

Contact Person/Title Phone E-mail 

Federal Highway 
Administration  

Lead Ms. Peggy Casey, PE 
Environmental Projects Team 
Leader 

573-638-2620 peggy.casey@fhwa.dot.gov 

Missouri Department of 
Transportation 

Co-Lead Mr. Mike Dusenberg, Project 
Manager 
 
Mr. Matt Burcham 
Senior Environmental Specialist 
 
Ms. Gayle Unruh,  
Environmental and Historic 
Preservation Manager 
 

573-526-7669 
 
 
573-526-6679 
 
 
573-526-6676 

michael.dusenberg@modot.mo.gov 
 
 
matthew.burcham@modot.mo.gov 
 
 
gayle.unruh@modot.mo.gov 
 

City of  Columbia, 
Missouri 

Co-Lead Mr. John Glascock 
Director of Public Works 

573-874-7250 jdglasco@gocolumbiamo.com 

Boone County, Missouri Co-Lead Mr. Eric Mink 
Director of Public Works 

573-449-8515 dmink@boonecountymo.org 

U.S. Army Corps of 
Engineers 

Cooperating Mr. Kenny Pointer 573-634-2248 james.k.pointer@usace.army.mil  

U.S. Environmental 
Protection Agency 

Participating Mr. Joe Cothern 
Mr. Larry Shepard 

913-551-7148 
913-551-9441 

cothern.joe@epa.gov 
shepard.larry@epa.gov 

U.S. Department of 
Agriculture, Natural 
Resource Conservation 
Service 

Participating Mr. Harold Deckerd 573-876-0912 harold.deckerd@mo.usda.gov  

Missouri Department of 
Natural Resources 

Participating Ms. Jane Beetem 573-522-2401 jane.beetem@dnr.mo.gov  
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3.2.4 Local Agencies and Organizations 3 

With the City of Columbia and Boone County as Co-Lead Agencies in this project, their participation is 

assured.  Key representatives from their respective city and county departments and agencies have been 

involved in future meetings.   

One agency that will be involved as the process moves toward approval of alternatives is the Columbia 

Area Transportation Study Organization (CATSO).  CATSO is the designated Metropolitan Planning 

Organization for the area.  The Coordinating Committee for CATSO consists of representatives from the 

Federal Transit Administration, Federal Highway Administration, MoDOT, the City of Columbia and 

Boone County.  Having representatives from FHWA, MoDOT, the City of Columbia and Boone County 

mailto:jane.beetem@dnr.mo.gov
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already involved with this project as part of the East Columbia EIS Project Study Team, in combination 

with their representation on CATSO, greatly facilitates coordination and review of key project events by 

CATSO.  
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Other agencies and organizations may also be included in this grouping as their interests are identified 

through the public involvement process. 

3.2.5 Section 106 Early Coordination 6 

The agency official (FHWA) or its designee (in this case, MoDOT) may use its procedures for public 

involvement under National Environmental Policy Act (NEPA) to satisfy the National Historic 

Preservation Act (NHPA) or Section 106 requirements for public involvement as well, providing they 

offer adequate opportunities for public involvement.  The NHPA requires the federal agency or its 

designee to seek the participation and consider the opinions of interested and appropriate parties 

throughout the Section 106 process including the identification and evaluation of cultural resources 

potentially affected by the project, the evaluation of project effects to historic resources, and the 

development of appropriate mitigation plans as needed.  This “involvement” is referred to as 

“consultation.”  MoDOT shall consider the nature of the project and the kinds of historic resources 

potentially affected and identify the appropriate individuals, organizations, and entities with whom 

MoDOT will consult.  Because MoDOT considers Section 106 requirements early in the NEPA process, 

compliance with both statutes is coordinated throughout the project.   
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4.0 AGENCY COORDINATION 1 
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The Cooperating and Participating Agencies for this project have roles and responsibilities that include, 

but are not limited to: 

• Participating in the NEPA process starting at the earliest possible time, especially with regard to 4 

the development of the Purpose and Need document, range of alternatives, and study 

methodologies 

• Identifying, as early as practicable, any issues of concern regarding the project’s potential 7 

environmental or socioeconomic impacts.  Participating agencies are also allowed to participate 

in the issue resolution process 

• Providing meaningful and timely input on unresolved issues 

• Reviewing and providing comment on the preferred alternative and the EIS 

The Participating Agencies will have defined opportunities for meaningful participation in the decision-

making process for the project.  Specific opportunities are provided via the agency collaboration points 

that have been defined for this project. 

Because this project was already underway prior to receiving the guidance implementation for 

SAFETEA-LU, the initial agency coordination and the agency and public scoping process for this project 

has already occurred during late 2005 and 2006.  This initial coordination provided input from agencies 

and the public to help determine the purpose and need for the project, input on potential concept 

alternatives to be considered and identification of issues that need to be examined as part of the EIS 

process. 

A meeting was conducted in late February 2007 for those agencies that agreed to be Cooperating and 

Participating Agencies, listed in Table 1.  Those agencies were provided with a copy of the Draft Purpose 

and Need for their review and provided comments by March 23, 2007.   

4.1 Environmental Streamlining Collaboration Points 24 

The agencies listed in Table 1 will be involved in the collaboration points at the following four major 

milestones in the environmental review process for the East Columbia EIS: 

1) Purpose and Need 

2) Project Alternatives to be Evaluated in the DEIS and Study Methodologies for Conducting 

Evaluation 

3) Designation of Preferred Alternative and Preliminary Mitigation  
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4) Adequacy of the DEIS 1 

The process for coordination associated with each of the major milestones (collaboration points) for this 

project is discussed below. 
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4.1.1 Collaboration Point 1 - Purpose and Need  4 

Based upon comments received during the scoping period from agencies and the public, the draft Purpose 

and Need document for the project was prepared and submitted by the Project Consultant to the Project 

Study Team for internal review.  Upon incorporation of review comments, the Project Consultant 

prepared and forwarded the revised Purpose and Need document to the Cooperating and Participating 

Agencies.  Additionally, information that will be part of the final Purpose and Need document includes: 

A. Description of core objectives of the proposed action, and any secondary objectives; 

B. Explanation of the basis for the project objectives in terms of; 

1. Relevant federal, state and/or local policies, which may include transportation, economic 

conditions, land use conditions, and other conditions 

2. Relevant data that may include information on transportation conditions, economic 

conditions, land use conditions, and other conditions 

3. Public and agency comments regarding the project’s objectives 

C. Demonstration of the project’s logical termini and independent utility 

D. A map detailing the study area. 

The FHWA, the Project Study Team, the Cooperating Agency and the Participating Agencies were 

provided 30 days from receipt to review and provide a response on the project Purpose and Need 

document.  At the end of the 30-day period, MoDOT received comments from FHWA and statements of 

support with comments from two Participating Agencies.  MoDOT assumes that those agencies from 

whom it has not heard at the end of the 30-day period have no comments that need further consideration.  

The Coordination Plan and range of alternatives are the next items to be sent to the FHWA, the Project 

Study Team, and Cooperating and Participating Agencies for review and a response that includes a 

statement of support or non-support, with or without comments.  The output of Collaboration Point 1 will 

include input from the Cooperating and Participating Agencies on the: 

• Purpose and need and the study area of the project 

• Coordination plan 

• Preliminary range of alternatives to be considered  

Additionally, the agencies will provide input on environmental features and resources of concern. 
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Based on the output of Collaboration Point 1, the Project Consultant will revise as appropriate the 

Purpose and Need document, the study area description, and the Coordination Plan.   
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4.1.2 Collaboration Point 2 – Project Alternatives to be Evaluated 3 

Based on the output of Collaboration Point 1 as well as the public and agency input on the project purpose 

and need, concept alternatives, and any general alternatives analysis conducted during the project 

development process, the Project Consultant will prepare a Project Alternatives to be Evaluated 

information package.  The information package will be forwarded to the FHWA, the Project Study Team, 

the Cooperating Agency and the Participating Agencies.  The information package may include the 

following: 

• Revised Purpose and Need document 

• Description of the evaluation criteria that will be used to evaluate the effectiveness of an 

alternative in meeting the purpose and need of the project and explanation of how those 

evaluation criteria will be utilized 

• Description of any other factors, besides purpose and need that will be considered in the 

screening of alternatives, such as cost and environmental factors 

• Revised Coordination Plan 

• Methodologies to be used and level of detailed required in the analysis of each alternativ 

• A summary table of all project alternatives to be evaluated and their effectiveness in addressing 

the purpose and need of the project, as well as a map showing the location of the project 

alternatives 

• Qualitative results of the preliminary alternatives analysis and environmental screening (based on 

existing data sources and GIS inventories) 

• Discussion of the No-Build Alternative. 

The FHWA, the Project Study Team, Cooperating Agency, and the Participating Agencies will be given 

30 days from receipt of the package to review and provide a response.  At the end of the 30-day period, 

MoDOT will receive input, both with or without additional comments.  MoDOT will assume concurrence 

from those agencies from whom it has not heard at the end of the 30-day period.  The output of 

Collaboration Point 2 will be a decision from the FHWA, the Project Study Team, the Cooperating 

Agency and the Participating Agencies on: 

• Appropriate methodologies to be used and the level of detail required in the analysis of each 

alternative 

• The alternatives to be carried forward into the DEIS 
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• Any revisions to the Purpose and Need document 1 

• Any revisions to the Coordination Plan 2 

• The scopes and study methodologies to be used and the level of detail anticipated in the analysis 3 

of each alternative 4 
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4.1.3 Collaboration Point 3 – Preferred Alternative and Preliminary Mitigation 5 

Based on the output of Collaboration Point 2, along with Project Study Team’s consideration of any 

issues, concerns and opportunities identified during the public meetings, the Project Consultant will 

prepare a Preferred Alternative and Preliminary Mitigation information package.  The information 

package will be forwarded to the Project Study Team, Cooperating Agency and Participating Agencies.  

The information package may include the following: 

• Narrative describing the various elements of the preferred alternative 

• Rationale for recommending the preferred alternative  

• A preliminary mitigation summary describing the various elements of the proposed mitigation 

including a map locating the elements of the preferred alternative and preliminary mitigation 

The FHWA, the Project Study Team, the Cooperating Agency and the Participating Agencies will be 

given 30 days from receipt of the package to review and provide a response.  At the end of the 30-day 

period, MoDOT will receive a statement of support or statement of non-support, both with or without 

comments.  MoDOT will assume concurrence from those agencies from whom it has not heard at the end 

of the 30-day period.   

The output of the Collaboration Point will include concurrence from the FHWA, the Project Study Team, 

the Cooperating Agency, and Participating Agencies on the selection of the preferred alternative and 

preliminary mitigation.  When avoidance of impacts to a resource is not practicable, the Cooperating and 

Participating Agencies with jurisdiction by law or special expertise will assist the Project Study Team and 

the Project Consultant in determining appropriate and practicable mitigation, including all practicable 

measures to minimize harm.  If an agency determines that it does not have enough information to make a 

recommendation on mitigation measures, it will comment to that effect.  If the project impacts are deemed 

substantial by a regulatory agency to the extent that permits would probably be denied, the Participating 

Agencies will advise the Lead agencies to modify the project to reduce impacts.   

Based on the output from this collaboration point, the Project Study Team will select a preferred 

alternative.   
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4.1.4 Collaboration Point 4 – DEIS Document 1 

Based on the output of Collaboration Point 3 and the subsequent detailed investigation of alternatives and 

analysis of impacts, the Project Consultant will prepare and forward a DEIS document to the Project 

Study Team, the Cooperating Agency and Participating Agencies for their review and comment.  
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The Project Study Team, the Cooperating Agency and Participating Agencies will be given 30 days from 

receipt of the package to review and provide a response.  At the end of the 30-day period, MoDOT will 

receive a statement of support or a statement of non-support, both with or without comment, from each 

agency.  MoDOT will assume concurrence from those agencies from whom it has not heard at the end of 

the 30-day period.   

The output of Collaboration Point 4 will include concurrence from the Project Study Team, the 

Cooperating Agency and Participating Agencies on the adequacy of the DEIS.  The agencies will be 

asked to specify whether additional information is needed to fulfill other applicable environmental 

reviews or consultation requirements.  In addition, the Project Study Team, the Cooperating Agency and 

Participating Agencies will specify any additional information needed to comment adequately on the 

DEIS analysis of site-specific effects associated with the granting or approving by the agency of 

necessary permits, licenses, or entitlements. 

Based on FHWA’s approval of the DEIS for circulation, one or more public hearings will be conducted 

during the 45-day review in accordance with NEPA requirements and requirements in the project’s Public 

Involvement Plan.  

4.1.5 Collaboration Point 5 - FEIS  20 

Based on the output of Collaboration Point 4 and the comments received from the public hearing on the 

DEIS, the Project Consultant will prepare a Final Environmental Impact Statement (FEIS). This 

document will be circulated to the Cooperating and Participating Agencies for their review and comment 

Based on FHWA’s approval, the FEIS will be made available for public and agency review for a 

minimum of 30 days.  This period is the last period during which comments on the environmental 

evaluation process will be received from the public and agencies.  Upon addressing the comments 

received in the comment period, the FEIS will be forwarded by the Project Study Team to FHWA with a 

request for a Record of Decision (ROD). 
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4.2 Other Opportunities for Agency Involvement 1 

Beyond the collaboration points, the EC-EIS also includes other strategies for encouraging agency input 

and involvement.  The project’s Public Involvement Plan was developed to include agencies, as 

stakeholders, in a way to solicit input, develop two-way communication, document opinions, and achieve 

informed consent for the study’s findings and recommendations. The following public involvement 

elements provide for such opportunities. 
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4.2.1 Newsletters 7 

The Project Study Team will distribute project-related newsletters.  These newsletters will provide 

important information on purpose and need, alternatives development/evaluation, results and next steps.  

The newsletters will be mailed to stakeholders such as property owners, public officials, elected officials, 

agencies and any other interested individuals. 

4.2.2 Agency and Public Scoping Meetings 12 

The Project Study Team will prepare for and conduct an Agency Scoping Meeting with federal, state and 

local agencies in coordination with FHWA, MoDOT, the City of Columbia and Boone County.   

Following the agency meeting, a Public Scoping Meeting will be conducted. 

4.2.3 Project Website 16 

The Project Study Team will maintain and update a project website (http://www.eastcolumbiaeis.com/). 

In addition to containing project information, this site will allow stakeholders to sign-up to receive project 

update information. 
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4.2.4 Project Information Meetings 20 

Agencies/stakeholders will be invited to all public project meetings.   

4.2.5 Project Study Team Workshops  22 

Because the Project Study Team is composed of several entities (MoDOT, Columbia and Boone County) 

workshops will be conducted to present information and make decisions.  As needed/desired, 

agencies/stakeholders may attend these workshops.   

 

http://www.eastcolumbiaeis.com/
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APPENDIX A 
LIST OF AGENCIES AND ORGANIZATIONS  

COOPERATING AGENCIES 

U.S. Army Corps of Engineers 

Mr. Kenny Pointer 
U.S. Army Corps of Engineers 
700 Federal Building, 601 E. 12th Street 
Kansas City, MO  64106 

 

PARTICIPATING AGENCIES 

U.S. Environmental Protection Agency 

Mr. Joe Cothern 
NEPA Director 
U.S. Environmental Protection Agency, Region 7 
901 North 5th Street 
Kansas City, Kansas 66101 

U.S. Department of Agriculture 
Natural Resources Conservation Service 

Mr. Harold Deckerd 
USDA - NRCS 
Parkade center, Suite 250 
601 Business Loop 70 West 
Columbia, MO  65203-2546 

Missouri Department of Conservation 

Ms. Jane Beetem 
Office of the Director 
Missouri Department of Natural Resources 
205 Jefferson Street 
Jefferson City, MO 65102 
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NON-PARTICIPATING AGENCIES 

Federal Emergency Management Agency 

Federal Emergency Management Agency 
2323 Grand Boulevard, Suite 900 
Kansas City, MO 64108-2670 

U.S. Department of the Interior 
Fish and Wildlife Service 

Mr. Charlie Scott 
U.S. Fish and Wildlife Service 
101 Park DeVille Drive, Suite A 
Columbia, MO 65203-0057 

U.S. Coast Guard 

Mr. Roger Weibusch 
Bridge Administrator 
U.S. Coast Guard Bridge Branch 
1222 Spruce Street 
St. Louis, MO 63103-2832 

Missouri Department of Conservation 

Mr. Mike Smith, Policy Coordinator 
Mr. Doyle Brown, Policy Coordinator (State Species of Concern) 
Missouri Department of Conservation 
2901 West Truman Boulevard 
Jefferson City, MO 65109 

Missouri Emergency Management Agency 

FMM&M Branch Manager 
Missouri Emergency Management Agency 
2302 Militia Drive 
Jefferson City, MO 65102 




